COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2020

ESTI MATE SUMVARY 16: 57: 41
CONTI D; C21900 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21900- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:  30.17 ORI G TIME ALLOW 10/ 16/ 202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 380
|-70 GLENWOOD CANYON PHASE 7
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 04/ 30/ 2020 DATE TI ME STARTED 02/18/2020
2990 BAY VI STA COURT DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 18/ 2020
DATE AWARDED 11/ 25/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 02/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 15,639, 082. 53 PARTI Cl PATI NG $  2,365,883.48 $ 1, 945, 046. 13
AWARD PRQIJECT AMT: $ 14, 160, 100. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 15. 13% TOTAL EARNI NGS 2,365, 883. 48 1,945, 046. 13
FUNDS AVAI LABLE: $ 13,273, 199.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 365, 883. 48 1, 945, 046. 13
TOTAL CLAI VS $ 0.00 RETAI NAGE -51,701. 50 -39, 076. 38
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,314,181.98 1, 905, 969. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,314, 181. 98 1, 905, 969. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 905, 969. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQJECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0005 202- 00000 *Renpval of Structures and Obstructions 1. 000 1.000
LS 0. 000 0.00
3,423. 40000 1. 000 3,423.40
0010 202-00200 *Rermoval of Sidewal k 405. 000 405. 000
5% 0. 000 0. 00
40. 00000 405. 000 16, 200. 00
0015 202- 00203 *Renmpval of Curb and Gutter 389. 000 389. 000
LF 0. 000 0.00
25. 00000 389. 000 9, 725. 00
0020 202-00210 *Renpval of Concrete Pavenment 225. 000 145. 600
SY 0. 000 0. 00
45. 00000 145. 600 6, 552. 00
0025 202-00220 *Renpoval of Asphalt Mat 15. 000 15. 000
SY 0. 000 0.00
35. 00000 15. 000 525. 00
0030 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 86, 588. 000 0. 000
SY 86, 588. 000 779, 292. 00
9. 00000 86, 588. 000 779,292. 00
0035 202-00250 *Renoval of Pavenent Marking 70, 810. 000 15, 875. 000
SF 0. 000 0. 00
0. 80000 15, 875. 000 12, 700. 00
0040 202-00250 *Renpval of Pavenent Marking (G inding) 72,717.000 13, 265. 000
SF 0. 000 0. 00
0. 80000 13, 265. 000 10, 612. 00
0045 202-00450 *Renoval of Portions of Present Structure (Class 1) 456. 000 0. 000
SY 227.100 23, 845. 50
105. 00000 227.100 23, 845.50
0050 202-01170 *Rermoval of CGuardrail Type 7 610. 000 0. 000
LF 600. 000 21, 000. 00
35. 00000 600. 000 21, 000. 00
0055 203-01582 *Truck (Dunp) 11. 500 10. 500
HOUR 1.000 120. 00

120. 00000 11. 500 1, 380. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0060 203-01590 *Front End Loader (Rubber Tire) 10. 000 8. 500
HOUR 1. 000 115. 00
115. 00000 9. 500 1, 092. 50
0065 203-01594  *Conbi nation Loader 10. 000 4. 000
HOUR 0. 000 0. 00
115. 00000 4.000 460. 00
0070 203-01597 *Pot hol i ng 25. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0075 203-02330 *Labor er 50. 000 22.000
HOUR 2.000 130. 00
65. 00000 24.000 1, 560. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 12. 000
HOUR 2.000 170. 00
85. 00000 14. 000 1, 190. 00
0085 208-00105 *Renpval and Disposal of Sedinment (Equipment) 10. 000 6. 000
HOUR 2.000 370. 00
185. 00000 8. 000 1, 480. 00
0090 208-00106 *Sweepi ng (Sedi nent Renoval) 10. 000 3. 000
HOUR 1. 000 105. 00
105. 00000 4. 000 420. 00
0095 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0100 210-01170 *Reset Guardrail Type 7 610. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0105 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0110 212-00050 *Sod 500. 000 0. 000
SF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

403- 00720

518- 03100

519- 03035

519- 03055

601- 03540

601- 40300

608- 00006

608- 00010

608- 00018

625- 00000

626- 00000

C21900

NHPP0702- 380

21900-BID

| TEM
DESCRI PTI ON

0200 ROADWAY ( SURFACE TREATMENT)

* Hot

M x Asphal t

(Patching) (Asphalt)

Rapid Cure Silicone Joint Seal

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete C ass DT (Deck Toppi ng)

*Structural

Concrete Coating

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Tenporary Parallel) (Single)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23.000
TON
250. 00000
3, 627. 000
LF
65. 00000
86, 602. 000
sy
12. 50000
85, 996. 000
CF
80. 75000
16. 300
cy
900. 00000
220. 000
sy
35. 00000
46. 000
sy
80. 00000
467. 000
sy
160. 00000
5. 000
EACH
450. 00000
0. 800
LS

120, 000. 00000

0. 800
LS
1, 285, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.100
0. 000
4.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.240
22.240

16. 300
0. 000
16. 300

0. 000
0. 000
0. 000

46. 000
0. 000
46. 000

467. 000
0. 000
467. 000

5. 000
0. 000
5. 000

0. 070
0. 064
0.134

0. 000
0. 400
0. 400

Page 4

ESTI MATE RUN 05/ 11/ 2020

1,795

7,680

514, 000

.00

.00

.00

88

.00

.00

.00

.00

.00

00

00

16:57: 41

AMOUNT

1,025

1,795

14,670

3,680

74,720

2,250

16, 080

514, 000

00

.00

.00

88

00

.00

00

00

00

00

00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0170 627-00005 *Epoxy Pavenent Marking 920. 000 920. 000
GAL 0. 000 0.00
90. 00000 920. 000 82, 800. 00
0175 627-00008 *Modi fi ed Epoxy Pavenent Marking 810. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0180 627-00032 Rai sed Fl exi bl e Pavermrent Marker (Tenporary) 104. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0185 627-01001 *Preformed Plastic Paverment Marking (Type I) 2, 305. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0190 627-02001  *Preformed Plastic Pavement Marking (Type I1) 2,952. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0195 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 3, 623. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0200 630-00000  *Fl aggi ng 4, 800. 000 337. 750
HOUR 981. 750 28, 470. 75
29. 00000 1, 319. 500 38, 265. 50
0205 630- 00007 *Traffic Control Inspection 88. 000 16. 000
DAY 0. 000 0. 00
77.00000 16. 000 1,232.00
0210 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 000
EACH 0. 500 1, 100. 00
2,200. 00000 0. 500 1, 100. 00
0215 630-00012 *Traffic Control Management 127. 000 25. 000
DAY 28. 000 32, 340. 00
1, 155. 00000 53. 000 61, 215. 00
0220 630-80002  *Fl ashi ng Beacon (Sol ar) 38. 000 2. 000
EACH 4.000 3, 520. 00

880. 00000 6. 000 5, 280. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 1.000
EACH 1.500 412.50
275. 00000 2.500 687. 50
0230 630-80340 *Pedestrian Barricade (ADA) 150. 000 75. 000
LF 0. 000 0. 00
25. 00000 75. 000 1, 875. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 237.000 11. 000
EACH 33.500 1, 005. 00
30. 00000 44.500 1, 335. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 262. 000 35. 500
EACH 61. 000 2,135.00
35. 00000 96. 500 3,377.50
0245 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0250 630-80344  *Construction Traffic Sign (Special) 158. 000 0. 000
SF 79. 000 1, 896. 00
24.00000 79. 000 1, 896. 00
0255 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 1. 500
Type
ype) EACH 0. 000 0. 00
550. 00000 1.500 825. 00
0260 630-80359 *Portabl e Message Sign Panel 430. 000 82. 000
DAY 56. 000 3,696. 00
66. 00000 138. 000 9, 108. 00
0265 630-80360  *Drum Channel i zi ng Device 434. 000 217. 000
EACH 0. 000 0. 00
15. 00000 217. 000 3, 255. 00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 0. 000 0. 00
15. 00000 25. 000 375. 00
0275 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 66. 000 8. 500
EACH 0. 000 0. 00

15. 00000 8.500 127.50



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0280 630-80367 *Portable Traffic Speed Monitor 4.000 0. 000
EACH 1.500 825. 00
550. 00000 1.500 825. 00
0285 630-80380 *Traffic Cone 100. 000 5. 000
EACH 3.500 4.38
1. 25000 8. 500 10. 63
0290 630-80390  *Channel i zi ng Device (Special) 1, 500. 000 582. 500
EACH 36. 000 1, 980. 00
55. 00000 618. 500 34,017.50
0295 630- 80392 *St ackabl e Tubul ar Mar ker 247.000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0300 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 6. 000 3. 000
(Temporary) EACH 0. 000 0.00
1, 350. 00000 3. 000 4, 050. 00
0305 630-85041 *Mobi | e Attenuator 300. 000 36. 000
DAY 24.000 9, 000. 00
375. 00000 60. 000 22,500. 00
0310 632-00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0.500 37, 500. 00
75, 000. 00000 0. 500 37,500. 00
0315 700-70010 F/ A M nor Contract Revisions 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70023 F/ A On- The-Job Trai nee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Heavy Tow, Rollback, and Courtesy Patrol 300, 000. 000 0. 000
FA 85, 083. 640 85, 083. 64

1. 00000 85, 083. 640 85, 083. 64



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0335 700-70034 F/A Incentive (Early Conpletion) 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70034 F/ A Post Tensioned Sl ab (Patching)(Concrete C ass D) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70034 F/ A Post Tensioned Slab (Post Tensioned Strand Repair) 100, 000. 000 0. 000
FA 27, 363. 480 27,363. 48
1. 00000 27, 363. 480 27,363. 48
0350 700-70034 F/ A Project First Program 7, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0355 700-70034 F/ A Roadway Maintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70034 F/ A Smart Work Zone Technol ogy 50, 000. 000 3, 650. 450
F A 7, 250. 900 7,250.90
1. 00000 10, 901. 350 10, 901. 35
0365 700- 70042 F/ A Railroad Flagging 45, 000. 000 0. 000
FA 4,432.700 4,432.70
1. 00000 4,432. 700 4,432.70
0370 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900-00014  Added Item (Lunp Sum)/ Expansion Device Protection / 1. 000 0. 000
CMO #3
LS 1. 000 49, 238. 00
49, 238. 00000 1. 000 49, 238. 00

CAT 0200 CURRENT AMT $12, 888,300.50$ 1, 645,876.73$ 2,009, 854. 58
CAT NO0201 0201 ROADWAY ( STRUCTURES)

0380 208-00035 *Aggregate Bag 2,560. 000 543. 000
LF 1, 892. 000 12, 298. 00
6. 50000 2, 435. 000 15, 827. 50



CONTI D

C21900
21900-BID
NHPP0702- 380

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 05/ 11/ 2020
16: 57: 41

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

0385

0390

0395

0400

0405

0410

0415

0420

0425

208- 00046

208- 00107

240- 00000

625- 00000

626- 00000

630- 00000

630- 80370

630- 85010

700- 70034

CAT NO0300

0430

202- 00246

0201 ROADWAY ( STRUCTURES)

*Pre-fabricated Concrete Washout

of Trash

*Renoval

*Wldlife Biologist

*Construction Surveying

Mobi | i zati on

*Fl aggi ng

*Barrier (Tenporary)

*| mpact Attenuator (Tenporary)

F/ A Abut nent Debris Renoval

0300 STR F-08- Al

*Rermoval of Asphalt Mat (Pl aning) (Special)

Structure (Type 1)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
1, 500. 00000
80. 000
HOUR
85. 00000
80. 000
HOUR
109. 00000
0. 200

LS
120, 000. 00000

0. 200
LS
1, 285, 000. 00000

1, 200. 000
HOUR
29. 00000
552. 000
LF
120. 00000
0. 000
EACH
900. 00000
7, 500. 000
F A
1. 00000
CAT 0201 CURRENT AMI  $
5, 496. 000
Sy

9. 00000

2.000
0. 000 0.
2.000

00

3, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

15. 000
0. 000 0.
15.

00

000 1, 635. 00

0. 070
0. 016
0. 086

1, 920. 00

10, 320. 00

0. 000
0. 100
0.100

128, 500. 00

128, 500. 00

0. 000
0. 000 0.
0. 000 0.

00
00

. 000
0. 000 0.
. 000

00

33, 120. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

424,700.00 % 142,718.00% 192, 402.

0. 000
5,422.000
5, 422. 000

48, 798. 00

48, 798. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 STR F-08-Al

0435 202-00450 *Renoval of Portions of Present Structure (Class 1) 28. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0440 202-00504 *Rermoval of Expansion Device 67. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0445 518-01012 Bri dge Expansion Device (0-12 Inch) 67. 000 0. 000
LF 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0450 518-02030 Pol yester Concrete End Dam 502. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
0455 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 5, 496. 000 0. 000
SY 0. 000 0.00
12. 50000 0. 000 0. 00
0460 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 4, 950. 000 0. 000
CF 0. 000 0. 00
80. 75000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 810, 536.50 $ 48,798.00 $ 48, 798. 00
CAT NO0301 0301 STR F-08-BH

0465 202-00504 *Renpoval of Expansion Device 34. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0470 518-01012 Bri dge Expansion Device (0-12 Inch) 34.000 0. 000
LF 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0475 518-02030 Pol yester Concrete End Dam 165. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI ¢  137,150.00$ 0.00$ 0. 00

CAT NO0302 0302 STR F-08-AM

0480 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 044. 000 0. 000
sy 2, 605. 000 23, 445. 00
9. 00000 2, 605. 000 23, 445.00
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PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0485 202-00450 *Renoval of Portions of Present Structure (Class 1) 16. 000 0. 000
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0490 202- 00504 *Rermoval of Expansion Device 34. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0495 202- 00514 Renoval of Anti-icing System (Special) 1. 000 0. 000
LS 1. 000 52, 500. 00
52, 500. 00000 1. 000 52, 500. 00
0500 210-00500 Rebui I d Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0505 509-08102 Provi de Tenporary Support 1. 000 0. 000
EACH 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
0510 512-00103 Bearing Device (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0515 518-01009 Bri dge Expansion Device (0-9 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0520 518-02030 Pol yester Concrete End Dam 153. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
0525 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 3, 044. 000 0. 000
Sy 0. 000 0. 00
12. 50000 0. 000 0. 00
0530 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 6, 480. 000 0. 000
CF 0. 000 0. 00
80. 75000 0. 000 0. 00
0645 900-00014 Added Item (Lunmp Sum)/ Shop Mtering / CMO #2 1. 000 0. 000
LS 0. 000 0. 00

949. 53000 0. 000 0. 00
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PCN: 21900-BI D ESTI MATE RUN 05/ 11/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0003 16:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0650 518-01012 Br Expan Device (0-12 In) / CMO #2 34. 000 0. 000
LF 0. 000 0. 00
3, 100. 00000 0. 000 0.00

CAT 0302 CURRENT AMI $ 999, 665.53 $ 75,945.00 % 75, 945. 00
CAT NO0303 0303 STR F-07-AO

0535 202-00504  *Renpval of Expansion Device 36. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0540 518-01004  *Bridge Expansion Device (0-4 Inch) 36. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0545 518-02030 Pol yester Concrete End Dam 73. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
0550 601- 03000 *Concrete Class D 1. 000 0. 000
cY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0555 602- 00020 Rei nforcing Steel (Epoxy Coated) 150. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 37,530.00 % 0.00% 0. 00

CAT NO0304 0304 WALL RO70A118949MLA

0560 202-00425 *Renmpval of Bridge Railing 85. 000 0. 000
LF 58. 000 2,900. 00
50. 00000 58. 000 2,900. 00
0565 202- 00502 *Renpval of Portions of Present Structure 6. 000 1. 450
cY 3.400 5, 100. 00
1, 500. 00000 4. 850 7,275.00
0570 601-03000 *Concrete Cass D 7.000 0. 000
CcY 4. 850 12,125. 00
2, 500. 00000 4. 850 12,125. 00
0575 601-06102 *Concrete (Patching) 20. 000 0. 000
CF 1.910 458. 40

240. 00000 1.910 458. 40



CONTI D

C21900
21900-BID
NHPP0702- 380

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 13
ESTI MATE RUN 05/ 11/ 2020
16: 57: 41

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0304

0580

0585

601- 40300

606-10810

CAT NO0305

0590

0595

0600

0605

0610

0615

0620

202- 00502

210- 04020

210- 04022

601- 03000

601- 06102

601- 40300

602- 00020

CAT NO0306

0625

202- 00504

0304 WALL RO70A118949M.A

*Structural Concrete Coating

*Bridge Rail Type 8R MASH

0305 POST TENSI ONED SLABS (W\B)

of Portions of Present Structure

*Renoval

*Modi fy Inlet

*Modi fy Inlet (Post Tensioned Slab)

*Concrete Class D

*Concrete (Patching)

*Structural

Concrete Coating

Rei nforcing Steel (Epoxy Coated)

0306 STR F-08-AH

*Rermoval of Expansion Device

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
43.000
sy
35. 00000
85. 000
LF
180. 00000
CAT 0304  CURRENT AMT $
2.000
cy
1, 500. 00000
50. 000
EACH
1, 750. 00000
28. 000
EACH
2, 850. 00000
3. 000
cy
2, 500. 00000
31. 000
CF
240. 00000
117. 000
sy
35. 00000
100. 000
LB
6. 00000
CAT 0305  CURRENT AMT $
34. 000
LF

400. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

52,355.00 $ 20,583.40% 22,758

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
3.500
3. 500

6, 125. 00

6, 125. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

189,935.00 % 6,125

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D:

CAT NO0306

0630 518-01109

0635 518-02030

CAT NO0400

0640 620-00020

C21900
21900-BID
NHPP0702- 380

| TEM
DESCRI PTI ON

0306 STR F-08- AH

COLORADO DEPARTMENT OF TRANSPORTATI ON

Bri dge Expansion Device (Geater Than 4 In)(Instal

Only)

Pol yester Concrete End Dam

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Page 14
ESTI MATE RUN 05/ 11/ 2020

ESTI MATE NO: 0003 16:57: 41
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
34. 000 0. 000
LF 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
221. 000 0. 000
cF 0. 000 0. 00
110. 00000 0. 000 0. 00
CAT 0306  CURRENT AMT $ 88, 910.00$ 0.00$ 0. 00
2.000 1. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400  CURRENT AMT $ 10, 000.00 $ 5,000.00$ 10, 000. 00

PRQJECT TOTAL CURRENT AMI $15, 639, 082.53$ 1, 945, 046.13$ 2, 365, 883. 48



